CONFIDENTIAL

Chief, Research & Development Branch

22 April 1959

50X1

Chief, Research & Development Laboratory

Study; First Section (Project 2529)

2. The development of a small, portable use appears to be feasible at this time. Although some of the commercial components required in such a device are still in evolution with respect to performance, production uniformity, and cost, it is believed that they are sufficiently close to their final form to start R&B activity now with low probability of severe subsequent revision.

etc. The following paragraphs summarize the first section of the

3. Although the developmental phase of the project will be extensive in comparison with other Laboratory projects, it will not be unwiskly if carried out on a full-time routine basis. Two design engineers should be easigned full time with support as required from the remaining Laboratory units. The increase is work load on units other than the sesigned design group will be slight during the development period and nominal, as compared with other Laboratory projects, during fabrication of the prototype. Effort will be made to use commercially available subassemblies wherever practical. Sufficient electronic instrumentation is already on hand to handle all foreseen requirements.

- during the development program is directly applicable to the circuit development required for the Actually, the besic design of many circuits can be carried over intact to the new program.
- 5. It is believed that the NAD Laboratory now possesses the capability to process successfully the development program required by the An estimate of the man-power affort and material cost involved is being prepared and will shortly be forwarded

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2013/12/04 : CIA-RDP78-03535A002000010030-4

DOCUMENT NO.

NO CHANGE IN CLASS. X

CLASS. CHANGED TO: TS S C 20/0

NEXT REVIEW DATE:

AUTH: HR 70.2

DATE: 9 DEC

study.

with our recommendation that the project be formally assigned to the Laboratory.

Cold the second

50X1

Lab/NCP/JHS/JCT/rkb (22 April 1959)

Distribution:

Original and 1 - Addressee

1 - Lab Subj.

1 - Lab Pending

1 - R&D Chrono

1 - Dev/s